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Date: 11/17/2014 

Time: 1930 

Team: 

Derrick Cobb 
Jeff Criner 
 
Health and Safety: 

1. On November 17, 2014, the Weston team and Yellow Jacket Drilling (YJD) Services con-

ducted a tailgate safety meeting.  Safety topics discussed included inclement weather, 

radiation awareness, slips, trips, falls, and dehydration. 

2. No near misses or incidents occurred. 

 
Weston Team Operations Completed: 
 

1. Weston and YJD services completed drilling location N-4.  The borehole was advanced to a 

total depth of 110 ft feet below ground surface (bgs).  Non-weathered shale was observed from 

approximately 104 to 110 ft bgs.   Water was not observed and the borehole was grouted.  

2. Weston and YJD moved and set-up equipment at C-5 location.    

3. Weston coordinated with Homestake personnel regarding wells 928 and 943.  Weston col-

lected a groundwater sample from well 943 via a dedicated pump.  A split sample was 

collected by Homestake.  Well 928 was not sampled as the dedicated pump had been 

removed from the well.  Weston will sample this well at a later date with a suitable 

pump appropriate for sampling at this depth.  The current sampling equipment on hand 

is limited to approximately 100 ft bgs.   

4. Weston and Homestake personnel conducted a recon of well 907 (Village of Milan).  

Weston will work to obtain access to this well and schedule the sampling at a later date.  

5. Weston completed sampling of monitor well C-3.   

 
Planned activities for November 18-21, 2014: 
 

1. Weston and YJD will drill and sample C-5 (11/18-19/14). 

2. Weston plans to drill and sample N-5 ( ) on 11/20-21/14. 

3. Weston will coordinate sampling of  well (11/18-19/14).    
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Open Items: 

1.  inquired about the Weston team sampling his deep well.  Weston will 
schedule the well sampling (ID: PV-03).   

2. YJD to complete pads at locations BG-03, BG-04, BG-05, BG-07 and C-3. 
3. A decision regarding which soil samples need to be submitted for SPLP analysis needs to 

be made due to anion hold times.  Current samples collected and on hold include:  C-3, 
N-1, N-2, N-3 and N-4.  SPLP for BG-03 and BG-05 has been dropped.  SPLP extraction for 
anions needs to be conducted within 14 days of sample collection. 

4. Sample well Homestake well 928. 
5. Sample Village of Milan well 907.   
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